

Brief Schedule																			
6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
04-Jul	11-Jul	18-Jul	25-Jul	01-Aug	08-Aug	15-Aug	19-Sep	26-Sep	03-Oct	10-Oct	17-Oct	24-Oct	31-Oct	07-Nov	14-Nov	21-Nov	28-Nov	05-Dec	
<b>Phase 1</b>			<b>Phase 2</b>			<b>Phase 3</b>			<b>Phase 4</b>										
Fuel poverty/decarb research 60 hours			Concept building 60 hours			prototype construction 20 hours			Testing/refining 80 hours			Exhibition prep. 40 hours		Testing/refining 40 hours		Crit. Report finalisation 20 hours 20 hours		Stud. Pract 40 hours	

Canvas Schedule																	
<i>Phase 2</i>			<i>Phase 3</i>						<i>Phase 4</i>								
<i>Skills/exp. Panel eval/review</i>			<i>Development: concept/project refinement</i>			<i>Iteration / review</i>			<i>Promotion plan</i>			<i>Final production</i>					
* Panel re																	